Initial Project Planning Template

Date	12 July 2026
Team ID	-
Project Name	Voice-Based Concept Understanding Analyser (VBCUA)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint end date
Sprint-1	Project Setup	USN-1	As a developer, I want to set up the project structure and GitHub repository so that development can begin.	2	High	Team	12 Jul 2026	14 Jul 2026
Sprint-1	User Interface	USN-2	As a user, I want to navigate between Home, About, Analyze Audio, Dashboard, and Reports pages.	3	High	Team	12 Jul 2026	14 Jul 2026
Sprint-1	Audio Upload	USN-3	As a user, I want to upload an audio file for concept analysis.	3	High	Team	12 Jul 2026	14 Jul 2026
Sprint-2	Speech-to-Text	USN-4	As a user, I want my uploaded audio to be converted into text using Faster Whisper.	5	High	Team	12 Jul 2026	14 Jul 2026
Sprint-2	Semantic Analysis	USN-5	As a user, I want the transcript to be compared with the selected reference concept using Sentence-BERT.	5	High	Team	12 Jul 2026	14 Jul 2026
Sprint-2	Keyword Matching	USN-6	As a user, I want the system to identify matched and missing keywords in my explanation.	3	Medium	Team	12 Jul 2026	14Jul 2026
Sprint-3	AI Score Generation	USN-7	As a user, I want to receive an overall score, concept accuracy, and explanation quality score.	4	High	Team	12 Jul 2026	14 Jul 2026
Sprint-3	AI Feedback	USN-8	As a user, I want personalized feedback based on my conceptual understanding.	3	High	Team	12 Jul 2026	14 Jul 2026

Sprint-3	Database	USN-9	As a user, I want my analysis results to be stored in an SQLite database for future reference.	3	Medium	Team	12 Jul 2026	14 Jul 2026
Sprint-4	PDF Report	USN-10	As a user, I want to download my analysis results as a PDF report.	3	High	Team	12 Jul 2026	14 Jul 2026
Sprint-4	Dashboard	USN-11	As a user, I want to view previous analyses and performance statistics on a dashboard.	4	Medium	Team	12 Jul 2026	14 Jul 2026
Sprint-4	Testing & Deployment	USN-12	As a developer, I want to test all modules and prepare the application for deployment.	5	High	Team	12 Jul 2026	14 Jul 2026